COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2001

ESTI MATE SUMVARY 16:11: 07
CONTI D: C13096 ESTI MATE NO. 0010 PROG SPEC YR 1999
PCN: 13096- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.0 DAYS TIVE ALLOW 95 WORK DAYS
TEXAS CREEK TO PARKDALE PERCENT TIME: 109. 47 ORI G TI ME ALLOW 95 WORK DAYS
PROJIECT NO. NH 0503- 058
TEXAS CREEK TO PARKDALE
NAMVE OF ROAD: STATE H GHWAY 50
PROQJIECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 06/ 28/ 2001 DATE TI ME STARTED 06/07/2000
1800 NO. TAFT HILL ROAD DATE LET 04/ 13/ 2000 DATE WORK BEGAN 06/ 07/ 2000
DATE AWARDED 05/ 02/ 2000 DATE TI ME STOPPED 06/28/2001
DATE CONTRACT EXECUTED  05/02/2000 DATE ACCEPTED 06/ 28/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 06/ 07/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,347,526. 06 PARTI Cl PATI NG $ 4,342, 352. 36 $ 182, 801. 56
AWARD PROJECT AM: $  4,309,199. 28 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 99. 88% TOTAL EARNI NGS 4,342,352, 36 182, 801. 56
FUNDS AVAI LABLE: $ 5,173.70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,342,352.36 182, 801. 56
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 64,637.99 0. 00
SECURI TI ES ENCUVBERED 64, 637.99 0.00
NET EARNI NGS 4,342,352.36 182, 801. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 4,342, 352. 36 182, 801. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182, 801. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT NH 0503- 058 ESTI MATE NO. 0010 16: 11: 07

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADWAY | TEMB
0005 202-00015 *REMOVAL OF HEADWALL 15. 000 15. 000
EACH 0. 000 0.00
735. 00000 15. 000 11, 025. 00
0010 202-00035 *REMOVAL OF PIPE 57. 000 57.000
LF 0. 000 0.00
44.10000 57. 000 2,513.70
0015 202-00090 *REMOVAL OF DELINEATOR 987. 000 987. 000
EACH 0. 000 0.00
5. 25000 987. 000 5,181, 75
0020 202-01110 *REMOVAL OF GUARDRAIL TYPE 1 18, 156. 000 18, 155. 500
LF 0. 000 0.00
1. 58000 18, 155. 500 28, 685. 69
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 25, 725. 000 25, 725. 000
LF 0. 000 0.00
2.21000 25, 725. 000 56, 852. 25
0030 202-01300 *REMOVAL OF END ANCHORAGE 55. 000 55. 000
EACH 0. 000 0.00
84. 00000 55. 000 4, 620. 00
0035 202-04002  *CLEAN CULVERT 31. 000 31. 000
EACH 0. 000 0.00
750. 00000 31. 000 23, 250. 00
0036 900-00006  ADDED | TEM (DOLLAR)/ MCR LI NE #7/ ADDED CULVERT 2,500. 000 2,500. 000
CLEANI NG COSTS
DL 0. 000 0.00
1. 00000 2,500. 000 2,500. 00
0040 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 319. 000 1,318.910
oy 0. 000 0.00
24. 15000 1,318.910 31, 851. 68
0041 203-01500  BLADI NG MCR LI NE #2 18. 000 18. 000
HOUR 0. 000 0.00
89. 14000 18. 000 1, 604. 52
0045 206-00200 *STRUCTURE BACKFILL (CLASS 2) 245. 000 244. 490
oy 0. 000 0.00
13. 65000 244. 490 3,337.29



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16:11: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0050 207-00205 *TOPSO L 376. 000 376. 000
cY 0. 000 0.00
16. 80000 376. 000 6, 316. 80
0055 208-00011 *EROSI ON BALES (WEED FREE) 597. 000 597. 000
EACH 0. 000 0.00
17. 85000 597. 000 10, 656. 45
0060 210-00015 *RESET END SECTI ON 0. 000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0. 00
0065 212-00006  *SEEDI NG ( NATI VE) 0. 700 0. 000
ACRE 0. 680 3,213.00
4,725. 00000 0. 680 3,213. 00
0070 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 3, 302. 000 0. 000
5% 3, 302. 000 11, 259. 82
3.41000 3, 302. 000 11, 259. 82
0075 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 5, 007. 000 4,587.000
cY 420. 000 7,770.00
18. 50000 5, 007. 000 92, 629. 50
0080 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 2, 375. 000 2, 434. 650
TON -59. 760 -4,482.00
75. 00000 2,374. 890 178, 116. 75
0085 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 69, 846. 000 67, 039. 300
58-22
) TON 2, 805. 930 93, 998. 66
33. 50000 69, 845. 230 2,339, 815. 21
0090 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 24, 500. 000 21, 812. 225
GAL 0. 000 0.00
0. 80000 21, 812. 225 17, 449.78
0095 603-10180 *18 | NCH CORRUGATED STEEL PI PE 10. 000 10. 000
LF 0. 000 0.00
55. 00000 10. 000 550. 00
0100 603-10240  *24 | NCH CORRUGATED STEEL PI PE 112. 000 112. 000
LF 0. 000 0.00
116. 00000 112. 000 12, 992. 00



CONTI D C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16:11: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0101 900-00014  ADDED ITEM (LUMP SUM)/ MCR LINE #4; ADDED COSTS 24" 1. 000 1.000
LS 0. 000 0. 00
240. 35000 1. 000 240. 35
0105 603-10300 *30 | NCH CORRUGATED STEEL PI PE 34. 000 34. 000
LF 0. 000 0.00
63. 00000 34. 000 2,142.00
0110 603-10360 *36 | NCH CORRUGATED STEEL PI PE 94. 000 94. 000
LF 0. 000 0.00
105. 00000 94. 000 9, 870. 00
0115 603-10480 *48 | NCH CORRUGATED STEEL PI PE 20. 000 20. 000
LF 0. 000 0.00
62. 00000 20. 000 1, 240. 00
0120 603-10540 *54 | NCH CORRUGATED STEEL PI PE 10. 000 10. 000
LF 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0125 603-10600 *60 | NCH CORRUGATED STEEL PI PE 18. 000 18. 000
LF 0. 000 0.00
125. 00000 18. 000 2,250. 00
0130 603-30024 *24 | NCH STEEL END SECTI ON 10. 000 10. 000
EACH 0. 000 0.00
236. 00000 10. 000 2, 360. 00
0135 603-33024 *24 | NCH Pl PE SAFETY END TREATMENT 15. 000 15. 000
EACH 0. 000 0.00
1, 200. 00000 15. 000 18, 000. 00
0140 603-33030 *30 | NCH PI PE SAFETY END TREATMENT 2. 000 2.000
EACH 0. 000 0. 00
1, 550. 00000 2.000 3, 100. 00
0145 603-33036 *36 | NCH Pl PE SAFETY END TREATMENT 17. 000 17. 000
EACH 0. 000 0.00
2,200. 00000 17. 000 37, 400. 00
0146 900- 00007 ADDED ITEM (EACH)/ MCR LINE # 5; 54" SAFETY END 1. 000 1.000
TREATMENT
EACH 0. 000 0.00

5, 932. 99000 1. 000 5,932.99



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16:11: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0150 604-00305 *INLET TYPE C (5 FOOT) 17. 000 17. 000
EACH 0. 000 0.00
2, 900. 00000 17. 000 49, 300. 00
0155 604-00505 *INLET TYPE D (5 FOOT) 14. 000 14. 000
EACH 0. 000 0.00
3, 500. 00000 14. 000 49, 000. 00
0160 604-00510 *INLET TYPE D (10 FQOT) 4. 000 4. 000
EACH 0. 000 0.00
4,100. 00000 4. 000 16, 400. 00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 46, 338. 000 46, 337. 500
LF 0. 000 0.00
13. 75000 46, 337. 500 637, 140. 63
0166 606-00305 GDRAIL TY 3 (SPEC) MCR LINE #3; SUPPLY ONLY 250. 000 250. 000
LF 0. 000 0.00
9. 12000 250. 000 2, 280. 00
0170 606-01370  *TRANSI TI ON TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
900. 00000 4. 000 3, 600. 00
0171 606-01395 TRANSITION TY 3L MCR LINE # 1 18. 000 18. 000
EACH 0. 000 0.00
275. 00000 18. 000 4, 950. 00
0175 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 69. 000 69. 000
EACH 0. 000 0.00
1, 700. 00000 69. 000 117, 300. 00
0180 606-02003 *END ANCHORAGE ( NONFLARED) 24.000 24. 000
EACH 0. 000 0.00
2, 000. 00000 24. 000 48, 000. 00
0181 606-11010 BRDG RAIL TY 10R (SPECIAL) MCR LI NE #6 94. 000 94. 000
LF 0. 000 0.00
92. 00000 94. 000 8, 648. 00
0185 607-21300 *FENCE BARRI ER W TH METAL PCSTS 363. 000 363. 000
LF 0. 000 0.00
6. 00000 363. 000 2,178.00



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16: 11: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0190 612-00001  *DELI NEATOR (TYPE I) 1, 141. 000 1, 141. 000
EACH 0. 000 0. 00
21. 00000 1, 141. 000 23, 961. 00
0195 612-00002  *DELI NEATOR (TYPE I1) 65. 000 65. 000
EACH 0. 000 0. 00
21. 00000 65. 000 1, 365. 00
0200 612-00003  *DELI NEATOR (TYPE I11) 248. 000 248. 000
EACH 0. 000 0. 00
21. 00000 248. 000 5, 208. 00
0205 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
159, 834. 50000 1. 000 159, 834. 50
0206 900-00014  ADDED | TEM (LUMP SUM)/ CORRECT UNIT PRI CE FOR | TEM -1.000 -1. 000
626- 00000 - MOBI LI ZATI ON
LS 0. 000 0. 00
47, 000. 00000 -1.000 -47,000. 00
0210 627-00001  *PAVEMENT MARKI NG PAI NT 2, 204. 000 2, 061. 040
GAL 142. 000 4, 260. 00
30. 00000 2, 203. 040 66, 091. 20
0215 627-00005  *EPOXY PAVEMENT MARKI NG 1, 424. 000 0. 000
GAL 1, 424. 000 78, 320. 00
55. 00000 1, 424. 000 78,320. 00
0220 627-30405 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 108. 000 0. 000
VORD- SYMBOL
( ) SF 108. 000 1, 404. 00
13. 00000 108. 000 1, 404. 00
0225 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 88. 000 0. 000
LI NE
) SF 88. 000 968. 00
11. 00000 88. 000 968. 00
0230 630-00002 *TRAFFI C CONTROL SUPERVI SOR 132. 000 132. 000
DAY 0. 000 0. 00
450. 00000 132. 000 59, 400. 00
0235 630-00007 *TRAFFI C CONTROL | NSPECTI ON 73.000 73. 000
DAY 0. 000 0. 00
105. 00000 73. 000 7, 665. 00



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13096-BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16: 11: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 52. 000 46. 800
EACH 5.200 650. 00
125. 00000 52. 000 6, 500. 00
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 16. 000 14. 400
EACH 1. 600 208. 00
130. 00000 16. 000 2, 080. 00
0250 630-80355  *PORTABLE MESSAGE SI GN PANEL 2.000 1. 800
EACH 0. 200 5, 000. 00
25, 000. 00000 2.000 50, 000. 00
0255 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYPE
) EACH 0. 200 300. 00
1, 500. 00000 2.000 3, 000. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 45. 000
EACH 5. 000 350. 00
70. 00000 50. 000 3, 500. 00
0265 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 10. 000 9. 000
EACH 1. 000 75. 00
75. 00000 10. 000 750. 00
0270 630-80380  *TRAFFI C CONE 400. 000 360. 000
EACH 40. 000 400. 00
10. 00000 400. 000 4, 000. 00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A QIT PILOT 2,100. 000 1,072. 800
FA 1,027. 200 1,027. 20
1. 00000 2,100. 000 2,100. 00
0290 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -24,542.520 0. 000
FA -24,542.520 -24,542.52
1. 00000 -24,542.520 -24,542.52



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13096-BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO. 0010 16: 11: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0295 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70035 F/ A SMOOTHNESS | NCENTI VE 1, 907. 830 0. 000
FA 1, 907. 830 1, 907. 83
1. 00000 1,907. 830 1, 907. 83
0305 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 900- 00006  ADDED | TEM (DOLLAR)/ CMD #2 / REI MBURSEMENT FOR -18, 000. 000 - 18, 000. 000
I NCONVENI ENCE
DOL 0. 000 0. 00
1. 00000 - 18, 000. 000 - 18, 000. 00
0400 900- 00006  ADDED | TEM (DOLLAR)/ LANE RENTAL VI OLATI ON 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 900-00006  ADDED | TEM (DOLLAR)/ WORKTI ME VI OLATI ON -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0410 900-00006  ADDED | TEM (DOLLAR)/ LI QUI DATED DAMAGES 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 900- 00006  ADDED | TEM (DOLLAR)/ SUBCONTRACTOR CLAI M W THHOLDI NG 0. 000 0. 000
DOL -2,843.650 -2,843.65
1. 00000 -2, 843. 650 -2,843. 65
CAT 0200  CURRENT AMT $ 4,256,739.52$ 179, 243.34$ 4,251,571.52
CAT NO0300 STR K-14-L
0310 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 426. 000 1, 425. 200
5% 0. 000 0. 00
5. 48000 1, 425. 200 7,810. 10
0315 202-00425 *REMOVAL OF BRI DGE RAI LI NG 204. 000 204. 000
LF 0. 000 0. 00
7. 35000 204. 000 1, 499. 40



CONTI D C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16:11: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR K-14-L

0320 202-00504 REMOVAL OF EXPANSI ON DEVI CE 30. 000 30. 000
LF 0. 000 0. 00
99. 75000 30. 000 2,992.50
0325 403-34353 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 36. 400 36. 400
58-22
) TON 0. 000 0.00
33. 50000 36. 400 1,219. 40
0330 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 30. 000 30. 000
LF 0. 000 0. 00
137. 53000 30. 000 4,125.90
0335 518-03000 SAW NG AND SEALI NG BRI DGE JO NT 30. 000 30. 000
LF 0. 000 0.00
13. 00000 30. 000 390. 00
0340 606-11010 *BRI DGE RAIL TYPE 10R 201. 000 201. 000
LF 0. 000 0. 00
92. 00000 201. 000 18, 492. 00
CAT 0300 CURRENT AMI  $ 36,533.68% 0.00% 36, 529. 30

CAT NO0301 STR K-14-A

0345 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 1, 604. 000 1, 604. 000
SY 0. 000 0. 00
5. 48000 1, 604. 000 8, 789. 92
0350 403-34353 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 47.000 47.000
58-22
) TON 0. 000 0. 00
33. 50000 47.000 1,574.50
0355 518-00000 BRI DGE COVPRESSI ON JO NT SEALER 65. 000 65. 000
LF 0. 000 0. 00
35. 00000 65. 000 2,275.00
CAT 0301 CURRENT AMT $ 12,639.42 % 0.00% 12,639. 42

CAT NO0302 STR K-15-W

0360 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 1,923. 000 1,922.760
SY 0. 000 0. 00
5. 48000 1,922.760 10, 536. 72



CONTI D: C13096 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13096- BI D ESTI MATE RUN 07/ 25/ 2001
PRQJECT: NH 0503- 058 ESTI MATE NO 0010 16: 11: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STR K-15-W
0365 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 128. 000 128. 000
58-22
) TON 0. 000 0.00
33. 50000 128. 000 4, 288. 00
CAT 0302  CURRENT AMT $ 14,826.04 $ 0.00$% 14, 824.72
CAT NO0303 STR K-15-G
0370 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 305. 000 655. 680
sy 649. 310 3, 558. 22
5. 48000 1, 304. 990 7,151. 35
0375 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 16. 000 16. 000
58-22
) TON 0. 000 0.00
33. 50000 16. 000 536. 00
CAT 0303  CURRENT AMT $ 7,687.40%$ 3,558.22 % 7,687.35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0380 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0385 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 500. 00000 1. 000 9, 500. 00
0390 620-00020  SANI TARY FACI LI TY 2. 000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
CAT 0400  CURRENT AMT $ 19, 100. 00 $ 0.00% 19, 100. 00

PROQIECT TOTAL

CURRENT AMI $ 4, 347,526.06 $

182,801.56 $ 4, 342, 352. 31



